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Acronyms 
 

A & E   Architect and Engineer 
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COP   Chief of Party 

COR    Contracting Officer Representative 

EMMP  Environmental Mitigation and Monitoring Plan 
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ES3R   Engineering Services for Rural Roads Rehabilitation 
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FTF   Feed the Future 
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GIS  Geographic Information System 
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1. SUMMARY PROJECT DESCRIPTION 

 
1.1        Introduction 

 

The U. S. Agency for International Development’s (USAID) ‘Engineering 

Services for Rural Roads Rehabilitation (ES3R)’ was awarded to Camp 

Dresser McKee International (CDM) under the following USAID contract 

number: EDH-I-00-08-00023 and task order AID-669-TO-13-00002 which 

records the period of performance as 8 October 2013 to 20 October 2015. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, which aims to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-to-

market roads to support the following: 

 

 USAID /Liberia FTF program Food and Enterprise Development (FED), 

 

 Capacity development for routine maintenance systems within the 

Government of Liberia (GOL), 

 

 Capacity development of Ministry of Public Works (MPW) rural roads 

engineers and local A & E firms, 

 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2       Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 
rehabilitation of a total of 83.5 kilometers farm-to-market roads in Bong, 
Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 
kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa 
counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 
capable of providing oversight for road rehabilitation activities by 2015. 

 

This monthly progress report presented in respect of the project covers the 
progress of the works for the period from 1 May 2014 to 31 May 2014. In 
addition, the report details the status and approach to project challenges 
and presents a work schedule for the forthcoming month. 
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2. MAY 2014 OVERVIEW 

 
Preamble 

 

During May 2014, the majority of logistical work was completed however; 

accommodation is still being finalized at county locations. 

 

2.1 May Highlights Summary 

 

The table included hereafter provides a summary of the project highlights: 

  

MAY 2014 

Date Description  Comment 
2 May  Meeting with USAID Environmental Officer COP & E Specialist 

3 May Environmental Specialist departs Liberia Visit complete 
5 May Bong & Nimba FTL/RE travel to Grand Bassa Meet FED CM 

6 May Meet FED field & extension staff to map areas In Buchanan 

6 May Grand Bassa (GB) road survey work commences  Districts 1 & 2 
7 May Meeting with Dep Minister Paye at MPW Meeting with COP 

7 May GB road survey continues through 9 May Districts 1,2,3 & 4 
9 May Meet Prosper staff & FDA extension officer In Buchanan 

9 May Weekly Meeting with USAID CDM office 

9 May Monthly Progress Report submitted to USAID April 2014 
9 May Lofa FTL returns to site with SI & equipment FTL return to Lofa 

10 May Inventory and condition assessment data process Data entry 
12 May Bong team to Gbaranga from G Bassa surveys Bong team return 

12 May GB road survey and meet with Prosper staff District 3 roads 
12 May Automatic levels procured in Monrovia Auto Levels 

13 May GB meet with County Planner, FED & prosper In Buchannan 

13 May Nimba team completes G Bassa surveys En route to Ganta 
16 May  Visit SIDA – meet Jallah Kennedy Programme  officer 

19 May  Prioritization Presentation invites by USAID Meeting 27 May pm 
20 May Jim Clarke arrives Monrovia Jim Clarke 

20 May Motorcycles delivered in Monrovia To sites 21 May 
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21 May Up country visit to Gbarnga for team meeting Howard & Jim 

22 May  Team meeting- status for prioritization tool Meet at FED, Cari 
22 May Return to Monrovia (with car for upgrade) Arrive Monrovia  

24 May No objection to A & E Firms selection USAID advice 
26 May Accountant (E Becker) arrives in Monrovia SA head office 

27 May MPW Rural Infrastructure Sector Co-ord meeting Stakeholders; a.m. 

27 May Presentation on Multi Criteria Analysis, USAID Stakeholders; p.m. 
28 May Weekly Meeting with USAID CDM office 

30 May Depart Monrovia for up country visit & meetings ETL to sites 
31 May E Becker departs Monrovia Return to SA 

 

In particular, there are numerous items worthy of note, being specifically 

related to the progression of the objectives of the project, namely: 

 

 Field Staff Deployment 

 

 Road Prioritization Surveys 

 

 Design of Bridgeworks 

 

 Project Deliverables and Documentation 

 

 Project Vehicles 

 

 Multiple Criteria Analysis Presentation 

 

The aforementioned items will be elaborated in the following section. 
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2.2 Details of Highlights 

 

2.2.1 Field Staff Deployment 

Site inspectors have been formally engaged since last month and 

deployment to site was effected between Friday 9 May and Monday 

12 May 2014. This now completes the ES3R engaged staff 

complement, with trainees of A & E firms expected to be attached to 

the teams in due course. 

 

 2.2.2 Road Prioritization Surveys 

The commencement of preliminary road surveys was undertaken in 

the reporting month after much communication, liaison and 

discussion with the following key stakeholders: 

o USAID Staff 

o County administrations 

o MPW County Resident Engineers 

o Senior County officials 

o FED County Managers 

o FED Field and Extension staff 

o City Mayors 

o District Commissioners 

o USAID Implementing Partners 

o Other Donor Agencies 

o Communities within road corridors 

 

A general summary of the roads surveyed is as follows: 

 

County Road Length Surveyed 

Bong 261.6 
Nimba 233.9 

Lofa 196.3 
Grand Bassa 237.3 

Total Length Surveyed (Km) 929.1 
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Included in the following four pages (one county per page) is a listing 

of the roads for which preliminary surveys were carried out. It is from 

these lists of roads, the majority of which are simply formed tracks or 

paths, that a total of 450 kilometers of roads will be selected for F2M 

road design to be undertaken within the ES3R project.  

 

During the survey exercise typical difficulties encountered were as 

follows: 

o Unreliable information from local sources, 

o Inaccuracy of mapping received from LISGIS, 

o Poor access along the tracks some involving broken bridges, 

fallen trees etc., 

o Lengthy dispersal of tracks, 

o Unidentified institutions, 

o Establishment of populations in settlements, 

o Availability of officials,  

o Adjustment / additions to program, 

o Access to FED sites/clusters take up road quotas. 

 

Numerous photographs related to the prioritization exercise are 

included in Annex A of this document. 
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Bong County 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

BONG COUNTY PRIORITIZATION EXERCISE 

District Road Link Length 

Panta Fokolah - Morgan  1.9 

  Tobacco - Gbaota 3.1 

  Garmu - Desa 4.3 

Zota Weinsue - Kpai  8.7 

  Foequelleh – Menequah - Yowee 13.2 

Suakoko Sinyea - Kayata 13.4 

  Suakoko - Gamue 9.4 

  Gbondoi - Gbarnla 17.3 

  Suakoko - Yaindewoun 19.0 

Fauma Bong mine - Yarbayah 23.3 

  Popota - Dombli 4.8 

  Lepolu Junction - Lepolu ta 3.3 

  Bong mine - Yeamah 16.7 

  Handi - Mawah 6.6 

Salala Maimu – Veleyan - Molonakpaiga 10.2 

 Felela - Jarwuta 8.6 

  Salala -  Sonyea Road 9.8 

Jorquelleh Samay - Baryata 14.1 

  Janyea - Darwata 10.4 

 Janyea - Goleemue 9.9 

  Amos town - Kpai 12.4 

Yellequelleh Gbatala - Taylor town - Fenetolee 21.0 

Yaindewoun – Nyan – Molo ta Junction 6.1 

Taylor ta – Gaeyaerd - Belefanai 14.1 

  Total Length (Km) 261.6 
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           Nimba County 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

  

 

 

NIMBA COUNTY PRIORITIZATION EXERCISE 

District Road Link Length 

Buoyawo  Wea Beadatua - Bahn 15 

Tappita  Dounpa - Zuaplay - Gogein 21.4 

Tappita  Fleedin - Garwonpa 11.7 

Saclepea  Mahn Fleedin - Nyonkiayee 15.1 

Zoe-geh Payee - Gbanwin 3.6 

Saclepea  Mahn Saclepea - Tengbin 12.8 

Meanpeamah  Kpain - CNC Junction (Zao) 10.1 

Meanpeamah  CNC Jctn (Tunukpuyee) - Y Intersection 8.5 

Gbehlay-geh  Geanplay - Souplay 5.1 

Zoe-geh Kpaglay - Nyenpa 2.5 

Twan River  Bayleglay - Rlekorlay 8.4 

Twan River  Bayleglay - Siaplay 5.6 

Tappita  Boyee Junction - Goekorpa 13.1 

Tappita & Gbee  Tappita - Unification Town 20.2 

 Tappita Gbonarglay - Gbarplay 19.2 

Zoe-geh Gbarplay - Karnplay 4.9 

Zoe-geh Zontuo - Sankayplay 16.5 

Yeameh  Gbaleyee Junction - Kinnon 14.2 

Yeameh  Yekepa - Bolewee 26 

  Total Length (Km) 233.9 
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         Lofa County 

 

LOFA COUNTY PRIORITIZATION EXERCISE 

District Road Link Length 

Voinjama 
Zenalomai - Boiboimai 5.1 

Massanormai - Zawordamai - 
Movomai 10.0 

Zorzor 

Konia - Ziggida 11.8 

Zelemai - Womai 22.2 

Zorzor - Yeala Bordor 6.9 

Passama 5.5 

Salayea 
Zorzor - Kpaiyea - Gbarnway 14.3 

Yarpuah Road 2.8 

Quardu Gbondi 

Wankendu 2.3 

Jarmulor - Kanela - Korlelah 7.6 

John's Town - Tusu 25.0 

Sansanor - Moibadu 3.7 

Kanela - Safudou 3.2 

Kolahun 

Bolahun-Mbalotahun road 2.6 

Kolba City - Bolahun Road 9.7 

Kolba City - Bassamolahun-
Ngorkohun Road 7.2 

Taninahun and Bolobengun Road 11.5 

Foya 

Foya Town - Sangia 15.2 

Kolochoe Road 3.3 

Korlorsu Road 4.7 

Menekorma Junction - Kpandu - 
Koimei 4.6 

Menekorma Highway - Karmbo 2.1 

Leo Genbu - Weima - Kporndodu 
Intersection 10.5 

Kporndodu - Menekorma 
Highway 2.6 

Sengia Intersection - Kelima 
Pombor 1.9 

 
Total Length (Km)  196.3 
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                    Grand Bassa County 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GRAND BASSA COUNTY PRIORITIZATION EXERCISE 

District Road Link Length 

1 & 2 Little Bassa - Varmah 21.4 

  Ben Luogan Town - Kor's Town Road 2.4 

  Waka Town - Compound #2 Road 20.6 

  Compound #2 - Zarn Town Road 18.6 

  Compound 1 - Doezohn Road 6.8 

  Bokay Town - Moores Town Road  12.0 

  Compound #2 - Karngbo Town Road 23.7 

3 & 4 James Henry Town - Kardor Town Road 11.9 

  Rally(Yarmah Town - St John River Road) 12.0 

  Siahn - Waiker Town Road  3.2 

  Gio Town - Little Kola Road 12.6 

  Timbo Town (Gbagee) - Yeahbee Town  4.8 

  Waka Town - Johnny Tutu Town Road 7.1 

  FDA Junction - Keyah 29.6 

  Karsuah - Newcess Beach Road 8.5 

  Yeabea Town - Grand Kola 23.9 

3 Keyan - Karjuah Town Road 2.1 

  Blewein - Doewhein - Sarwain Town 9.7 

  Garpu Town - Behn Town 6.4 

  Total Length (Km) 237.3 
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2.2.3 Design of Bridgeworks 

It is evident that numerous waterways on future road links will 

require bridge structures in excess of 10 meters to be addressed. 

Following discussion with USAID, ES3R will quantify the LOE required 

for the design of the bridges between 10m and 16m, for the 

development of standard bridge superstructure designs as well as a 

design guide checklist for substructure elements of bridgeworks for 

feeder roads in Liberia. This will be developed when sufficient 

information is at hand to enable an informed judgment of the extent 

of bridgeworks required, particularly in Grand Bassa county. The 

preliminary surveys have now been completed, thus, following the 

priority ranking of roads at the county workshops, the roads selected 

for design will be determined which will enable the extent of 

bridgeworks to be assessed. 

 

2.2.4 Project Deliverables and Documentation 

 

 Monthly Progress Report 

The Monthly Progress Report for April 2014 was submitted to 

USAID on 9 May 2014. 

 

 Progress Meetings with USAID 

Progress meetings have been continued with USAID COR in 

Monrovia as and when appropriate, since it is often the case that 

meetings are scheduled in the field when the parties are involved 

in site visits. 

Meetings were held at ES3R offices on 9 May and 28 May 2014. 
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 Pre-Qualification Report 

ES3R have been advised by e-mail from USAID COR on 24 May 

2014, that there has been no objection raised on the selection 

process or recommendations made for the A & E firms to 

participate in the ES3R project. All A & E firms have been notified 

of the selection by ES3R. 

 

 Country Clearance /Travel Request for Regional Accountant 

This clearance was requested by ES3R letter of 21 May 2014 and 

was provided by return e-mail of 22 May 2014 by USAID COR. 

 

 2.2.5 Project Vehicles 

The onset of the rainy season has required the upgrading of the 4 x 4 

project vehicles to include enhanced undercarriage and wet weather 

tyres which has been completed for two vehicles. 

Following the approval of motorcycle source by waiver during April 

2014, the purchase of motorcycles for use principally by the site 

inspectors was pursued and three cycles were delivered to ES3R on 

20 May 2014. These were subsequently handled and taken up 

country on 21 May 2014. 

 

 2.2.6 Multiple Criteria Analysis (MCA) Presentation 

During the reporting month, final preparations have been underway 

to facilitate the presentation of the Multiple Criteria Analysis, which 

is the tool by which the prioritization and selection of F2M roads will 

be assessed and evaluated.  

The presentation was held on Tuesday 27 May 2014 with scheduled 

commencement at 14:00 hours at the U.S. Embassy, Monrovia. 

Those staff who presented the MCA tool was as follows: 

 

Michael Nicholson, USAID/Liberia, Mission Economist 

David Wounuah, USAID/Liberia, COR ES3R 

Jim Clarke, Lead Design Engineer, ES3R 
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The presentation commenced with the following topics: 

 Overview of USAID F2MRR activity 

 ES3R Objectives 

 Timelines for Development 

 Economic Approach  

o Cost Benefit Analysis: judged by Mission Economist, 

USAID/Liberia to be inappropriate in this context 

o Alternative (as presented in Inception Report): 

Multiple Criteria Analysis 

 

Following an explanation of the Liberia road classifications, the 

process stages which facilitate the MCA were presented as follows: 

 Consultation with key stakeholders 

 Preliminary Surveys 

o Inventory Survey 

o Rapid Condition Survey 

o Identification of defects 

o Selection of Remedies 

o Data assessment and Costing 

o Quantify Population 

‘Basic Access’ which is the design parameter is defined as follows: 

‘The least cost intervention for providing reliable all season access for 

the prevailing means of transport.’ 

‘The minimum level of rural transport infrastructure required to 

sustain socio economic activity.’ 

 Selection Factors and Weightings 

o Go / No go 

o Technical factors 

o General Factors 
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Go /No go: These are factors which serve as checks to prevent 

investments on roads which would otherwise be in conflict with the 

following: 

o Appropriations, laws and funding regulations 

o Higher level strategic decisions 

 

Technical factors: this is the technical selection criteria: 

 

 

  

It was resolved during the presentation that these technical factors 

were appropriate for the selection process. 

35% 

35% 

20% 

10% 

Selection Criteria 

Tranportation and
connectivity

Agriculture and market access

Education and health

Other development projects

file:///F:/Liberia/Reports/Monthly/M R 2014/Presentation Folder/David Links/Tranportation and connectivity.xlsx
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  General factors: 

o Population 

o Average Cost per kilometer 

 

These general factors are used in the calculation of ‘Rank Value’; 

 

where 

Economic Benefit Factor (EBF) = Sum total score of all socio / 

economic facilities within road corridor according to bias of project 

objectives. 

 

Rank Value = EBF x Population / Total Cost 

 

Priority Rank is derived by arranging road rank value in a hierarchal 

order, where highest rank value has highest priority. 

 

There was unanimous agreement amongst economists and transport 

planners in attendance at the presentation, that MCA was the most 

appropriate method of assessing priorities for Farm to Market roads. 

 

The MCA tool as developed will be customized for each county and 

presented at a series of four workshops at each of the four county 

administrations in order that the participatory approach to the F2M 

road selection is achieved. 
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3. PROJECT OBJECTIVES PROGRESS 
 

3.1 Objective 1 – Construction Oversight 

 

The ES3R field staff in each of the counties has been almost totally 

engaged in construction overview related duties for the majority of 

the reporting month. This work has included the following: 

o Quality assurance of the physical works 

o Mentorship of the contractors 

o Review of reporting submitted by contractors 

o Review of incremental designs 

o Verification of quantities of work undertaken 

o Monitoring compliance with ESMMP 

o Monitoring of HSE matters including HIV awareness 

 

Bong: 

Overall assessed percentage completion: 17% 

Percentage time elapsed:   22% 

General Progress Statements: (all roads total 49.9km) 

(May quantity followed by total percentage in brackets) 

Gbenquelleh – Janyea Road: (10.5km) 

Gbenquelleh – Molly Town Road: (9.5km) 

Tolomai – Palala Road: (29.9km)   Work has not yet commenced. 

 
 Clearing of Bush:   10.5 km (59%) 
 
 Earthworks:    Reshape 10.5 km (21%) 
 
      Embankment 1100 m3 (9%) 
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 Culverts:    Excavation 30 No (46%) 
 
      Pipe installations 9 No (28%) 
 
      Inlets/Outlets 31 No (26%) 

Borrow sources opened:  4 No – no gravelling to date 

 

Nimba: 

Overall assessed percentage completion: 22% 

Percentage time elapsed:   22% 

General Progress Statements (all roads total 21km): 

(May quantity followed by total percentage in brackets) 

 
 Bahn – Kpayee – Zuolor – Payee Road (14.4km) 
 Dwonwea - Zuo Lapa Road (4.1km) 
 Duanpea Road (2.5km) 

   Clearing of Bush:     13 km (67%) 
 
  Grade and Shape:     2.5 km (67%) 
  
  Culverts:    Excavation 8 No (78%) 

       Pipe installations 6 No (71%) 

       Inlets/Outlets 4 No (71%) 

  Borrow sources opened:    3 No 
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 Lofa: 

 Overall assessed percentage completion: 23.5% 

Percentage time elapsed:   22% 

General Progress Statements: (all roads total 14.6km) 

(May quantity followed by total percentage in brackets) 

Galamai Road: (2.6km) 

  Grade and Shape    0.6 km (23%) 

 Culvert    Pipe installation 3 lines 

 

      Inlet / Outlets 4 lines 

        

 

 Bitijama Road: (3.6km) 

  Grade and Shape    2.2 km (60%) 

 Culverts    Excavation of 2 lines 

 

      Pipe installation two lines culvert 

 

      Blinding to twin box culvert 

 

      Inlet / Outlets 2 lines 

 

 Barkedu – Jamulor – Moibadu Road: (8.4km) 

  

 Clearing of Bush    complete 
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3.2 Objective 2 – Design and Contract Documents 

ES3R field staff has devoted such time as practical to progress the 

process of road prioritization which has included the following 

general input for each of the three teams during the reporting 

month: 

o Consultative meetings with county stakeholders, 

o Identification of county development priorities, 

o Meetings and discussions with FED county managers, 

o Field visits to and survey of candidate road links, 

o Rapid assessment and mapping road link identification, 

o Processing of field data, 

o Estimates of road rehabilitation costs 

o Preparations for road prioritization meetings 

 

3.3 Objective 3 – Training (of A & E Firms) and Mentoring 

 

Further advice from USAID regarding the status of the modification 

for which application was made is awaited accordingly. 

 

During the first half of April 2014 the ES3R field staff was involved in 

the mentoring of contractors’ staff generally as follows: 

o Reporting of site activities and format thereof, 

o Estimate of progress of works 

o Setting out of the physical works, 

o Applications of construction best practices, 

o Negative impact identification and mitigation planning, 

o Construction works costs and QC monitoring 

 

The Field Team Leaders were involved in the mentoring of ES3R 

Resident Engineers as follows: 

o Identifying candidate F2M roads 

o Field data collection from candidate roads, 
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o Road condition assessment procedures, 

o Conducting consultative meetings with stakeholders, 

o GPS tracking and mapping, 

o Developing estimates from condition data, 

o Estimating progress of works, 

o Work site management and work planning, 

o Construction works QC, 

o Preparation of payment certificates, 

o Reporting of site activities. 

 

The ES3R site inspectors have been mentored on the following: 

o Daily site progress reporting, 

o Setting out and construction generally, 

o Road clearance works, 

o Drainage culvert installation, 

o Planning weekly activities schedule, 

o Project overview in line with contract documents, 

o HSE compliance monitoring. 
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4. PROJECT CHALLENGES 
 

The following items have been encountered recently which are continuing 

and pose challenges to the ES3R team and project: 

  

Challenge / Issue Mitigation / Resolution 

ES3R field staff to continue with input 
in mentoring / support of contractors. 

Mentoring input has been reduced to 
reasonable level in order that progress 
on ES3R road survey and design 
component is not compromised. 

 SI’s have been deployed on site, thus 
more senior field team input will be 
available for survey, design and 
documentation. 

FTL’s will assess the mentoring position 
on site now that SI’s are in the field so 
that QAC requirements are achieved. 

Ebola outbreak in Liberia, particularly in 
Lofa County but also reported in the 
two other counties where ES3R staff 
are engaged.  

Circulation of regular updates and 
recommendations of health agencies 
and firms. Ensure personal hygiene at 
all times and act on firm instructions of 
official authority. 

There was an incident including 
attempted robbery on the Bitijama 
Road, Lofa in late May, in daylight, 
when one of the contractor’s foremen 
was ambushed on his motorcycle, 
attacked at knifepoint and injured as a 
result. Another traveler (by chance) 
came to his assistance at the time. 

The incident was reported to Lofa 
Police and also to International SOS 
(ISOS) who have subsequently provided 
security advice which is to be made 
available as appropriate to all relevant 
parties. 

International SOS (ISOS) suggest that 
motorcycles are not used which in this 
case is impractical, thus liaise with 
contractor to arrive at workable travel 
arrangements. 

Travelling in tandem with the 
contractor may be a workable 
alternative; however, this may well 
have an impact on progress of other 
works – design. 
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There has been very little fuel (if any) 
available in Voinjama during the 
reporting month which has a negative 
impact on logistics and travel plans etc. 

Despite contingency measures being in 
hand, i.e. fuel cards, fuel barrels; this 
has necessitated specific journeys to 
Bong (from Lofa) in an effort to secure 
fuel, thus losing essential time on the 
project objectives by loss of vehicle. 

On the basis of delays to our schedule 
which were largely out of ES3R control, 
the detailed road surveys are now going 
to begin in the rainy season, thus access 
to many roads is likely to be hazardous, 
restricted and/or time consuming. 

The target road survey, design and 
documentation of 150 km in the first 
year of the project may be possible but 
is dependent on external factors and 
should be considered optimistic at this 
stage. 
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5. OUTLINE SCHEDULE 
 

5.1  Staff Availability 

Each of the field teams is presently comprised of a FTL, RE, SI and 

driver, the SI’s having been mobilized to site on or around Monday 

12 May 2014. Thus, the nucleus of the ES3R field teams is now 

complete. It is expected that the teams will be joined by trainees 

from selected A & E firms which were confirmed during the latter 

part of the reporting month.  

 

5.2 Work Schedule for June 2014 

 

The work schedule for field staff during June 2014 will follow the  

general guidelines of the ‘Construction Overview Schedule’ and the 

‘Field Design Schedule’, both of which were first issued in the Year 1, 

Quarter 2 Report and which are included in Annex B of this report for 

ease of reference. A delay in the design schedule of approximately 

two weeks is evident as a result of a reschedule of the presentation 

of the road prioritization tool to stakeholders, owing to the non-

availability of the full presentation team on the original date. 

As stated in Section 2.2.6 of this report, the Multiple Criteria Analysis 

Tool was presented to key stakeholders on 27 May 2014. As a result 

of this, there will be much focus in the first half of June 2014 on the 

workshops at the Counties, during which the MCA matrix will be 

populated, which will give rise to the rank values and thus, 

prioritization of F2M road links in each of the counties. On 

finalization of the four counties prioritization lists, an overall 

assessment of the F2M road links will be undertaken which will result 

in the final selection of road links to be further surveyed and 

designed under the ES3R project. As of the time of writing, the 

following meetings had been scheduled, inclusive of the May site 

progress meetings: 
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A wrap up team coordination meeting is also scheduled to take place 

in Bong on 12 and 13 June 2014. 

 

Objective 1 – Construction Oversight 

The items which will be actioned / progressed during June 2014 will 

be as follows: 

o Quality assurance inspection of physical works, 

- Culverts 

- Inlets/Outlets 

- Embankment 

- Grading and shaping 

- Gravelling 

- Maintenance of deviations 

o Review of monthly ESMMP monitoring, 

o Measurement of work done, 

o Facilitation of monthly progress meeting, 

o Weekly and monthly reporting. 

 

Objective 2 – Design and Contract Documents 

The items which will be actioned / progressed during June 2014 will 

be as follows: 

o Liaison with key stakeholders in counties, 

o Visit all key county stakeholders,  

o Preparations for prioritization workshops, 

Item /Location Prioritization 
Workshop 

Site Meeting 

Bong Wednesday 4 June  Thursday 5 June 

Nimba Wednesday 11 June Friday 6 June 
Lofa Monday 9 June Tuesday 10 June 

Grand Bassa TBA N/A 
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o Finalize data for presentation at workshops, 

o Preliminary cost estimates, 

o Conduct County Prioritization Workshops, 

o Finalize F2M road links selected for design, 

o Commence detailed road surveys, 

o Detailed design interventions, 

o Meet county officials to advise of outcome of workshops. 

 

The following ‘Field Design Schedule’ is indicative of the timing of 

input which is anticipated during June 2014: 
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6 13 20 27

1 Organise county workshops xxxxxxxxxxxxx xxxxxx

2 Finalize Prioritization Tool xxx

3 County workshops                 B L            N           GB

4 Review workshop outputs xxxxxxxxxxxxx xxxxxxxxxxxxx

5 Finalize road design selection               xxxxxxx

6 Detailed road surveys       xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx

7 Detailed design Interventions xxxxxxxxxxxxxxxxxxxxxxxxxxxxx

Key: B - Bong; L - Lofa; N - Nimba; GB - Grand Bassa.

June (week ending)
DescriptionItem

FIELD DESIGN SCHEDULE - JUNE 2014
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It should be noted that the timing of input for the teams on items 6 

and 7 will be dependent on the output of the workshops. It is clearly 

expected that the teams will commence detailed road surveys in the 

order in which the workshops have been scheduled, although it may 

be possible to commence work on high ranking roads prior to the 

timing of final selection. 

 

Objective 3 – Training (of A & E Firms) & Mentoring 

ES3R has submitted a revised Pre-Qualification Report which includes 

proposals for the following training components: 

 

o Institutional Capacity Development Program, 

o Technical Training and Mentoring Program. 

 

ES3R will be in a position to proceed with the arrangements for these 

programs on notification from USAID / Liberia. 

 

The mentoring contractors in June 2014,  will include the following: 

 

o Application of construction best practices, 

o HSE monitoring processes. 

 

The mentoring of RE staff will include the following: 

 

o Organize (and conduct) prioritization workshop, 

o Intervention selection to achieve the best standard results at 

minimum cost, 

o Detailed survey and design, 

o Construction supervision, 

o Using automatic level, 

o Customized format for minutes, 

o Preparation of payment certificates. 



 ES3R Monthly Report – May 2014  32 
 

The mentoring of SI staff will include the following: 

o Construction overview practice, 

o Intervention selection ditto, 

o Calculate preliminary cost estimates, 

o Using automatic level, 

o Customized format for minutes, 

o Working with contractor on measurement items. 
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Lofa - Ministry of Agriculture 

 

 

 

 

 

 

 

 

 

 

 

 

Lofa - Ministry of Education 
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Lofa - Ministry of Public Works 

 

Grand Bassa – Discussions on Road Prioritization 
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Grand Bassa – Preliminary Survey of Track 

 

 

Grand Bassa – Preliminary Survey of track curtailed 
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Grand Bassa – Log Bridge 

 

 

Grand Bassa – Log Bridge 
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Grand Bassa – Culvert inundation 

 

Grand Bassa – Bridge ‘on float’ 
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Grand Bassa – ‘Community’ Bridge in progress 

 

 

Grand Bassa – Log Bridge 
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ENGINEERING SERVICES FOR RURAL ROADS REHABILITATION (ES3R) 
 

 

 

 

ANNEX B 

 

 

 

WORK SCHEDULES 

YEAR 1, QUARTER 3 (April – June 2014) 
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Activitiy 

Support with Inception Report

Inception Report review

Support with Incremental design

Incremental design review

Mentoring contractor

Measurement of work done

Interim Certificate review

Monthly site meetings

Monthly progress reports

Quarterly report

Construction Oversight

Sub activity Apr-14 May-14 Jun-14

CONSTRUCTION OVERSIGHT SCHEDULEYEAR 1, QUARTER 3
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Activitiy 

Preliminary road surveys
Identify roadnet to be surveyed
Undertake inventary survey
Undertake rapid condition survey
Process data
Preliminary cost estimates
Prepare MCA matrix

Determine road section ranking
Organise county work shops, Lofa
Bong
Nimba
Grand Bassa
Review outputs and finalise

Detailed road surveys 
Hydraulic
Materials - imported
Materials - insitu
Topographic surveys
Environmental
Social aspects

Detailed design
Workshop 
Intervention selection
Intervention quantification
Cost estimation
Preparation of drawings
Review

Jun-14

YEAR 1, QUARTER 3

Sub activity

FIELD DESIGN SCHEDULE

Apr-14 May-14


